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FROGRESS RIFORT
FOR
DECEMBER 1962

ON_THE

MK III DELAY PROGRAM

RD 88, TASK ORDER 50

2k January 1963
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CONFIDENTIAL

During December 1962, tooling for assembling 500 Mk IITI
AC Delays was completed.

The primers and other parts were assembled into the holders
pending delivery of the aluminum bodies.

It is planned to use an induction heater to solder the brass
diaphragm to the ampoule body.

Time tests will be performed prior to complete assembly
in order to ascertain that the delay time is satisfactory.

At the present time, we expect to complete this contract

within the allotted time and funds available.

FINANCTAL STATEMENT

Total Amount of Contract $ 9,960.00
Expenditures for December 1962 696 .28
Total Expenditures to 31 December 1962 1,664.94
Balance of Contract 8,295.06

Expiration Date: 31 August 1963
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